

Project Progress - June

- People/communities engaged with

Community Clean Up Cefn Hengoed

- Sites visited

Cefn Hengoed Community Centre Orchard

Cefn Hengoed

- Practical work

Project 7 Maintenance

Additional Sign Maintenance

Daffodil Maintenance

- Project Research

Consultation Responses



Project 7 Maintenance and Cefn Hengoed Sign Maintenance

Record of Additional Spend - June

Date	Items	Cost
Total	Subject to final finance sign off	

Record of Time - June

Date	Activity	Time Spent
7	Orchard Maintenance	5
11	Project Management	4
12	Project Management	1
13	Project Management	1
18	Project Visit	4
20	Project Management	4
25	Project Management	3
26	Project Management	6
Total		28

Social Media – June

Due to the pre election period, no social media was undertaken.

Forward Look -

- BUG Hotel Install
- Orchard Maintenance